o

FORM DPW-CIA 2/05

5 H
STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  October-14

Date: November 17, 2014

CONTRACTOR: CENTRAL CONSTRUCTION, INC.
ADDRESS: 353 HANAMAU ST, SUITE 2 Contract No. 59429 [ ]
City, State ZIP: KAHULUI, HI 86732 DAGS Job No. 15-21-7375
PROJECT TITLE: HOAPILI HALE, MAUI JUDICIARY UPGRADE & MODERNIZE ELEVATORS
CONTRACT FOR INSPECTION BRANCH USE
- 1 1 SUBMITTAL REGISTER | ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 953,400.00  |DUE MONTHLY:
[ ] PROJECT SCHEDULE - INITIAL & ONGOING
[ 1 DALY REFORTS { ] PAYROLL AFFIDAVITS
MONTHLY ESTIMATE CHECKLIST
CHANGE ORDERS { 1CONTRACTNUMBER [ 1 PROJECT NAME & LOCATION ___
Total § 132,116.00 {1 ALL SIGNATURES
Adjusted Contract Amount $ 1,085,516.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 100.00% $ 953,400.00 7157% $  94,551.00 $ 1,047,951.00
Retained 2.5% REDUCED[x] § 23,468.00 $ 2,363.00 $ 25,831.00
Amount Subject to Payment $ _929,932.00 $ 92,188.00 $ 1,022,120.00
Payments to Date $  929,932.00 $ 8385700 $  -907-058:00—
Payments Now Due 3 - $ 8,331.00 $ 8,331.00

Payment No.
Remarks:

FINALT ] 10 -

1. Computed and Checked by

2. | certify that the above bl is correct, just, that payment has not been received, and all payrolt
affidavits have been submitted, are current, or proper deductive exclusions have been made to

HYOM. VALY DL WL sy

3. Recommended: Project inspector or Engineer Date:

CENTRAL CONSTRUCTION, INC.

W lz/‘f /Iy Name of Contractor
4. Recommended: _#r€a Engineer/Architect Date!

AQ% /3/5/7 /ML{ k W President 11/17/14
5, Approved: Branch Chief or District Engineer Date: By signature / Title: Date

The Public V%ﬁ:cemﬁes that change orders have been issued and the work performed

te PubyWovks Administrator Date:

%
Lo l3)7511.4£7 \/



i ¢ =

‘ DPW-CIA 7/06
_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION -
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: October, 2014

CONTRACTOR: CENTRAL CONSTRUCTION, INC. Contract No.: 59429
PROJECT TITLE: HOAPILI HALE, MAUI JUDICIARY UPGRADE & MODERN DAGS Job No.: 15-21-7375
o
7 CONTRACT|
e} LICENSE BASIC CONTRACT! COMPL. %| RETN AMOUNT
d PRIME CONTRACTOR TRADE NO. AMOUNT! TO DAT_EJ CMPL_;l % RETAINED
CENTRAL CONSTRUCTION, INC. General Contractor ABC-13599 $358,948]  $358.948| 100.00%| 2.5% $8,973|A

SuB-
CONTRACT
LICENSE BASIC SUB-CONTRACT! COMPL. %] REIN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATEl CMF'I_._l % RETAINED
ELCCO, INC. ELECTRICAL C-30676 $14,580 $14,580] 100.00%| 2.5% $364
ENVIRONMENTAL CONTROL SPECIALIST|LEAD PAINT CTL MSRS |C-15254 $11,000 $11,000] 100.00%| 2.5% $275
OAHU PLUMBING & SHEET METAL HEATING AIR, & VENT. [C-5325 $61,918 $61,918] 100.00%| 2.5% $1,547
R & M PAINTING PAINTING C-26643 $7,020 $7,020] 100.00%| 2.5% $175
THYSENKRUPP ELEVATOR ELEVATOR C-15254 $499,934|  $499,934] 100.00%| 2.5% $12,498
#DIV/0! 10% 30
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% 30
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/o! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% 30
#DIVIO 10% $0
#DIV/0! 10% 30
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
Total Retained from Subs $14,495|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $23,468|

| certify that the above retentions are correct for this request.

Checked/Verified by:

CENTRAL CONSTRUCTION, INC.

Name of Contractor QD\.W\

forr Initial - Project Inspector or Engineer
J K ///1 11/17/14
r

By Signature \ Date

NOTE:
Columnar totals shall be equal in doliar value to that on the Monthly
Estimate Sheet
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. : DPW-CIA 7/06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: October, 2014

CONTRACTOR: - CENTRAL CONSTRUCTION, INC. Contract No.: 59429

PROJECT TITLE: HOAPILI HALE, MAUI JUDICIARY UPGRADE & MODEF DAGS Job No.: 15-21-7375
o CHANGE
chDJ ORDER
9 LICENSE CHANGE ORDER COMPL. %| RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOQUNT| TO DATE[ CMPI:l % RETAINED

CENTRAL CONSTRUCTION,}|General Contractor ABC-13599 $132,116 $94,551] 71.57%| 2.5% $2,363|A

LT YT g L

CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB COMPL.. %] RETN AMOQUNT
| SUBCONTRACTOR TRADE NO. AMOUNT! TO DATIEl CMP!._._l % RETAINED
ELCCO ELECTRICIAN C-30676 $29,228 $6,838 23% 2.5% $170
#DIV/0! 10% $0
#DiV/0! 10% $0
#DIV/Q! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% 30
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIv/0! 10% 30
#DIV/0! 10% 30
#DIV/0! 10% 30
#DIV/0! 10% 30
#DIV/0! 10% 30
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIv/0! 10% $0
#Div/0! 10% $0
Total Retained from Subs $0|B

| [CHANGE ORDER CONTRAGT - RETAINED FROM PRIME AND SUBS (A+B) | $2,363]

| certify that the above retentions are correct for this request.

Checked/Verified by:

CENTRAL CONSTRUCTION, INC.

Name of Contractor W

j Initial - Project inspector or Engineer
I( 11/17/14

By Signature “ Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 10

BILLING MONTH: October-14

PROJECT TITLE: HOAPILI HALE - UPGRADE AND MODERNIZE ELEVATORS

DAGS JOB NO.: 1 5-21-7375 CONTRACT NO.: 59429

CONTRACTOR: CENTRAL CONSTRUCTION INC

VENDOR CODE: 20829600

Original Contract Payment Suffix: 1

uffix Fund Symbol Amount Earned Retainage Amount Due
01 B08-815M $0.00 $0.00 $0.00
Totals:
Change Order Payment Suffix: 2,3,5
Suffix Fund Symbol Amount Earned Retainage Amount Due
04 B09-808M $93.00 0 $93.00
05 B11-813M $8,451.00 $213.00 $8,238.00
Totals: . $8,544.00 | | $213.00 $8,331.00 |
Grand Total: . $8,54400 - $213.00 | | $8,33100 i
ey g -/
N7 /1/5{ L whele

Verified By | DATE

(This Section for Administrative Services Office Use Only)

| Vendor Code 20829600

Cost Code 3A1
Voucher No. \SU/V /2’1 37

| Verified By

DEC 16 204



